

Approved For Release 2002/06/24 : CIA-RDP75B00326R000100250009-9

FILE INFO

Aug 22 74 98430		REPRODUCTION PROHIBITED				22 Aug 74 00 59z	
ACTION	1	DM	6	DUPS	11	16	
	2	/	7	SS	12	17	
	3		8		13	18	
	4	OSA	9		14	19	
	5	RS	10		15	20	

SECRET 220021Z AUG 74 CITE

25X1A

IDEALIST SSM

FOR :

SUBJ: C-130 AIRLIFT

Phase-out

1. WE HAVE RECEIVED OUTSTANDING AIRLIFT SUPPORT FROM THE 374TH TAW. HOWEVER, THEY HAVE INDICATED THAT PACAF EXPECTS THEM TO BE FINISHED BY THE 25TH OF AUG 74. EVEN THOUGH THE MAJORITY OF THE MATERIAL WILL BE MOVED FROM [] BY THE 28TH OF AUG THERE WILL STILL BE REQUIREMENTS FOR PERIODIC AIRLIFT THROUGHOUT SEPT.

2. FOR PLANNING PURPOSES WE HAVE C-130 MISSIONS SCHEDULED FOR TODAY, THE 23RD, 26TH AND 27TH. WE ANTICIPATE ONE MISSION PER WEEK THERE AFTER TO FINISH THE PHASEOUT.

3. REQUEST YOU TAKE THE APPROPRIATE ACTION TO INSURE THE AIRLIFT CAPABILITY IS RETAINED UNTIL PHASEOUT IS COMPLETED. ALSO THAT [] PEOPLE CAN CONTINUE TO COORDINATE WITH 374TH DIRECT FOR SCHEDULING MISSIONS. E-2 IMPDET

SECRET

BT